



The 12th IGAD Drought Disaster Resilience Platform Steering Committee Meeting

KENYA PROGRESS REPORT

By James Oduor
CEO – National Drought Management Authority

18th March 2021

Outline of presentation

- Update on Implementation of the 11th PSC Recommendations
- Key updates on the Implementation of Projects
- Key lessons learnt
- Recommendations

PSC Recommendation

Kenya's Achievement

11.1 Member States to undertake regular performance reviews at national and sub-national levels and continue to strengthen monitoring and evaluation to ensure continuous and effective tracking of progress at all levels.

- Kenya has EDE M&E TWG / National Experts Panel (NEP) with representation from all EDE Pillars
- Induction of new TWG members was carried out in October 2020.
- The TWG/NEP has held two meetings with the aim of giving progress and updates on implementation of EDE and status of implementation of various projects. These meetings were held on 24-25 September 2020 and 8-9 March 2021.
- In November 2020, two IDDRSI M&E field missions were held; One to Isiolo County and the other one to Makueni County. The third mission was to Embu county in March 2021.
- A Monitoring and Evaluation Guide was developed and adopted to ensure harmonized approaches to monitoring and evaluation for drought risk management.
- A multi-stakeholder mid-term review for EDE is currently ongoing.

PSC Recommendation

11.2 IGAD Secretariat to support capacity development of the Member States institutions coordinating and implementing IDDRSI at all levels.

11.5 Member States to document information about IDDRSI related projects and share with IDDRSI stakeholders at sub-national, national and regional level for the purposes of knowledge exchange and transfer;

Kenya's Achievement

Kenya has an operational coordination structure for the IDDRSI.

- The national EDE SC held 2 meetings since the last PSC.
- Ten EDE pillar meetings have been held since the last PSC meeting - One supported by IGAD Secretariat.
- At the devolved level, about 250 County Steering Group (CSG) meetings have been held since the last PSC meeting.

Some knowledge products produced since last PSC are;

- *The devolved climate finance mechanisms: principles, implementation and lessons from four semi-arid counties.*
- *Readying Counties for the County Climate Change Fund Mechanism (CCCF)*
- *Integrating Climate Risk Management in County Development and Resilience Planning in Kenya*
- KFSSG 2020 Long Rains Food And Nutrition Security Assessment Report of September 2020.
- Locust situation update by FAO.

Agenda

- Update on Implementation of the 11th PSC Recommendations

- Key updates on Implementation of Projects

- Key lessons learnt
- Recommendations

Regional resilience projects

RPLRP

***Aim:* reduce vulnerability to drought related shocks**

- Worth US\$ 71.629million. Funded by World Bank and GoK.
- Signed May 19, 2014, effective December 15th 2014.
- As at 11th March 2021, 88.7% of the budget had been disbursed, up from 68.2% during last PSC.
- Overall physical implementation status was 91%.
- 23 regional/cross border infrastructure developed/rehabilitated operational against target of 16
- 11 regional protocols ratified against target of 4
- All remaining investments to be completed by June 2021.

DRSLP

***Aim:* enhance drought resilience and improve sustainable livelihoods**

- Worth US\$ 57 million and funded by AfDB & GoK.
- Started in July 2013 and was to end in June 2018 but extended by 2 years.
- As at 1st March 2021, 67% of the funds had been spent compared to 47% during last PSC.
- About 87% of the loan had been disbursed as at 1st March 2021.
- 20 earth dams/pans constructed out of target of 28
- 4 irrigation schemes completed from target of 7
- 20 livestock sale yards completed – target 28

Sample of national resilience projects

Project	Cost (Billion Kshs)	Start Date	End Date	Completion Rate Past PSC	Current Completion Rate
Kenya climate smart agriculture (KCSAP)	27.9	July 2017	June 2022	12%	50%
National agricultural and rural inclusive growth (NARIG)	21.9	July 2017	June 2021	10%	51%
Kenya small scale irrigation and value addition (SIVAP)	7.068	July 2016	June 2024	17%	38%
Thwake multi-purpose dam	42.6	July 2018	June 2022	39%	46%
Turkana Irrigation Development Project	9.197	June 2016	June 2026	-	5%
Galana Kulalu Food Security Project	8.77	Aug 2014	June 2023	-	85%

Sample of national resilience projects

Project	Cost (Billion Kshs)	Start Date	End Date	Comple tion Rate last PSC	Current Completi on Rate
Kenya Social and Economic Inclusion Project (KSEIP-HSNP III)	32.1	April 2019	June 2024	15%	20%
EDE Support to Drought Risk Management and Coordination	4.24	Sept 2016	Oct 2020	95%	98%
EDE Support to Resilient Livelihoods	4.31	Jan 2019	Dec 2023	7%	18%
Kenya Development Response to Displacement Impact (KDRDIP)	10.8	May 2017	April 2022	10%	14%
Enhancing Community Resilience Against Drought (ECORAD II)	0.614	July 2017	June 2022	31%	35%

Agenda

- Update on Implementation of the 11th PSC Recommendations
- Key updates on Implementation of Projects
- Key challenges and lessons learnt
- Recommendations

Key Challenges

- Inadequate funding.
- Delay in procurement processes for some projects.
- COVID-19 slowed project implementation since March 2020.

Lessons Learnt

- Strong M & E mechanisms is paramount for tracking progress and ensuring achievement of goals.
- Stakeholder inclusivity is important to leverage resources and ensuring project sustainability.
- Effective coordination structures are crucial elements of IDDRSI which is multi-sectoral and multi-stakeholder.

Agenda


- Update on Implementation of the 11th PSC Recommendations
- Key updates on Implementation of Projects
- Challenges and lessons learnt
- Recommendations

Recommendations

- 1) IGAD Secretariat should support coordination structures – both at regional and national level.
- 2) Strengthen monitoring and evaluation to ensure continuous and effective tracking of progress at all levels.
- 3) Strengthen resource mobilization strategies with special focus on support to resilience building.

In a Snap Shot

Ending Drought Emergencies is a Worth Course



Mrs Aita Ekidor Eruma gets enrolled into Hunger Safety Net Programme and Social Protection single registry at her home in Kekeunae village, Lokichogio, Turkana County, in February 2020.



Building community resilience to drought through establishment of rainwater harvesting infrastructure to improve access



Ending Drought Emergencies is a Worth Course



School feeding program. Kainuk girls, day and boarding primary school



Livestock marketing in Baringo County



Veterinary laboratory in Wajir County



Kamar Pasture Production in Baringo County

Because Resilient Communities are the Ultimate Prize



Kenya's Devolution and ASALs Cabinet Secretary Hon. Eugene Wamalwa hands over the IGAD Drought Resilience Leader 2011-2019 trophy to NDMA Board Chairman Mr Raphael Nzomo during the opening of the 2nd ASALs Conference held in Kajiado County in September 2019. The award recognizes Kenya as a resilience champion in the IGAD region, especially for institutionalizing drought management through establishment of the NDMA.

THANK YOU