



PEACE, PROSPERITY AND
REGIONAL INTEGRATION

13TH IDDRSI PLATFORM STEERING COMMITTEE MEETING

PROGRESS REPORT OF RESILIENCE PROJECTS IN SOUTH SUDAN

APR- OCT 2021

PRESENTED BY:

MR JOHN O. PANGECH, IDDRSI PSC MEMBER

VENUE: NAIVASHA, KENYA.

DATE: 30TH NOV- 1ST DEC. 2021

OUTLINE

- **Progress on the Implementation of Recommendations of 12th IDDRSI Platform Steering Committee (PSC)**
- **Updates of the Implementation of the Resilience Projects**
- **Challenges and Lessons Learnt**
- **Recommendations**

PROGRESS ON THE IMPLEMENTATION OF RECOMMENDATIONS OF 12TH IDDRSI PSC

- ❑ **The Consultancy on the Feasibility Study on the Program to Build Resilience for Food and Nutrition Security in the HoA has been finalized, scoring significant achievements in partnership with the Gove't IDDRSI Line Ministries in SS.**
- ❑ **The Government of South Sudan, through the Ministry of Finance and Planning, has confirmed its willingness to commit resources totalling 7.9 % from allocation of ADB-15, which will be co-financed from ADB regional window, to finance the implementation of regional activities by IGAD via a grant of agreement with IGAD.**

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 1: Environment and Natural Resources Management:

1.1 The 100 million Tree Planting Project:

- ☐ **Objective:** To mitigate the effect of climate change and restore the degraded land-based ecosystem and create sustainable ways of living.
- ☐ **Total Funds:** \$ 50 million USD.
- ☐ **Source of Funds:** GCF and GEF.
- ☐ **Start:** 2021.
- ☐ **End:** 2031.

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 2: Market Access, Trade and Financial Services:

2.1 South Sudan Job Creation and Trade Development Project (JCTDP):

- ☐ **Objective:** To improve the livelihoods of the population and increase competitiveness of MSMEs and create employment opportunities with a focus on the youth and women in CES, WES & EES.
 - ☐ **Total Funds:** \$ 5 million USD.
 - ☐ **Source of Funds:** EU.
 - ☐ **Start:** 2021.
 - ☐ **End:** 2024.
-
- ☐ **Completion Status:** 20%.

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 3: Enhanced Production and Livelihoods Diversification:

3.1 Establishment of Livestock Quarantine System Project in Nadapal, Nimule and Joda:

- ☐ **Objective:** To monitor Zoonosis and Trans-boundary Animal diseases, while developing the capacity at international border crossings to control livestock movement.
- ☐ **Total Funds:** \$ 240,963 USD.
- ☐ **Source of Funds:** Government of South Sudan.
- ☐ **Start:** 2021.
- ☐ **End:** 2022.

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 4: Disaster Risk Management, Preparedness and Effective Response:

4.1 Capacity Augmentation for Early Warning (EW) System and Disaster Risk Management Project:

❑ Objectives:

- ✓ Enhance government institutional capacities on EW coordination, assessment and documentations;
- ✓ Improve technical capacity for famine prevention, preparedness and early response capability;
- ✓ Increase awareness among the public on early warning risk information for early action, and
- ✓ Increase investment in cost effective and innovation interventions, and use of modern technologies.

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 4: Disaster Risk Management, Preparedness and Effective Response:

4.1 Capacity Augmentation for Early Warning (EW) System and Disaster Risk Management Project (Cont.):

- ☐ Total Funds: \$ 342,368 USD.
- ☐ Source of Funds: WFP.
- ☐ Location: Ten (10) states in the country.
- ☐ Start: April 2013.
- ☐ End: August 2023.
- ☐ Completion Status: %80.

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 5: Research, Knowledge Management and Technology Transfer:

5.1 Participatory Bean Breeding for Improved Performance and Food Security in South Sudan Project:

❑ Objectives:

- ✓ To test and release high yielding improved common bean varieties in South Sudan.
- ✓ To create farmer awareness on the availability of the new varieties.
- ✓ To improve farmer's access to new high quality bean seeds through sustainable linkages.

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 5: Research, Knowledge Management and Technology Transfer:

5.1 Participatory Bean Breeding for Improved Performance and Food Security in South Sudan Project (Cont.):

- ☐ Total Funds: \$ 8,000 USD.
- ☐ Source of Funds: The World Bank.
- ☐ Start: June 2021.
- ☐ End: January 2022.
- ☐ Implemented by: AGRA and the Ministry of Agriculture and Food Security (MAFS).

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 6: Conflict Prevention, Resolution and Peace Building:

6.1 Training on Conflict Early Warning and Early Response Project:

- ☐ **Objective:** To train the pastoralists on the impact of drought and mitigation measures in the ASALs.
- ☐ **Total Funds:** \$7,500 USD.
- ☐ **Source of Funds:** UNDP.
- ☐ **Start:** October 2021.
- ☐ **End:** October 2022.
- ☐ **Completion Status:** 65%.

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 7: Institutional Strengthening, Coordination and Partnerships:

7.1 Marial Lou Livestock Training Centre Rehabilitation Project:

- ☐ **Objective:** To train the para-vets on the treatment and vaccination of livestock in South Sudan.
 - ☐ **Total Funds:** \$ 102,000 USD.
 - ☐ **Source of Funds:** JICA.
 - ☐ **Start:** Oct. 2020.
 - ☐ **End:** Nov. 2021.
 - ☐ **Completion Status:** 80%.
-

UPDATES OF THE IMPLEMENTATION OF THE RESILIENCE PROJECTS

PIA 8: Human Capital, Gender and Social Development:

8.1 Construction of 2000 boreholes among communities hosting schools' project:

- ☐ **Objective:** To improve access to clean water to attract learners to community schools in the ten (10) states of South Sudan.
 - ☐ **Total Funds:** \$ 20 million USD.
 - ☐ **Source of Funds:** GPE (UNICEF).
 - ☐ **Start:** July 2017.
 - ☐ **End:** July, 2022.
 - ☐ **Completion Status:** %50.
-

CHALLENGES AND LESSONS LEARNT

❑ CHALLENGES:

- ✓ **Prevalence of COVID-19 Pandemic Impact.**
- ✓ **Protracted political and inter-communal violent conflicts.**

❑ LESSONS LEARNT:

- ✓ **The IDDRSI platform coordination mechanism needs a wider participation of both development and humanitarian partners, to adjust for the fluid borders between development and humanitarian in South Sudan.**
- ✓ **IDDRSI PCU staffing, equipping and facilitation is crucial for effectiveness, efficiency and out-standing performances and quality services delivery.**

RECOMMENDATIONS

- **There is a dire need for availability of vaccines and immediate launch of country-wide vaccination campaign.**
- **IDDRSI PCU staffing, equipping and facilitation is crucial for effectiveness, efficiency and out-standing performances and quality services delivery.**

THANKS FOR LISTENING

