
IGAD Drought Disaster Resilience & Sustainability Initiative (IDDRSI)

13th Meeting of the IDDRSI Platform Steering Committee

30 November to 01 December 2021, Naivasha, Kenya



STRENTHENING COORINATIONATION AND IMPLEMENTATION OF IDDRSI


Outcome 1: Lessons learnt from Phase I of IDDRSI applied to optimise the implementation of the regional resilience agenda

Outcome 2: Resilience-enhancing technologies and innovations scaled up in Mandera Cluster

Outcome 3: Gender, capacity Development and partnerships for the implementation of IDDRSI in Member States improved

Outcome 4: Technical capacities at the national and regional levels on food security, nutrition and resilience information systems for evidence-based decision making in the Greater Horn of Africa region improved.

Drought resilient communities, institutions and ecosystems in the IGAD region Outcome 1: Lessons learnt from Phase I of IDDRSI applied to optimise the implementation of the regional resilience agenda



Output 1.1 Mainstreaming of CPP Elements in National Development Plans Promoted Output 1.2 Governance Structures of National and Sub-National Coordination of CPPs Strengthened 3

Output 1.3 Coordination of the Regional IDDRSI Platform Supported

Improvements in Monitoring and Evaluation System of IDDRSI

With the launch of the SCII project in December 2019, National **Experts Panel (NEP)** was established in all seven Member States.

NEP became operational towards the end of 2020.

Early 2021, NEP members in collaboration with the IGAD Team developed CPPs results frameworks and M&E Plan.

National CPPs SC were strengthened, and additional sub-national SC were stablished.



Improvements cont'd

CPPs were aligned with the NDP by adopting national indicators.

Gender and Resilience Working Group was effectively supported.

IDDRSI has organized series of GR knowledge Share Fairs



What did we do to make some improvements in M&E System for for IDDRSI



The SCII project has outlined the strategic role of the NEP in mainstreaming the CPPs elements in the NDP (its roles, sectors, etc.,)



The PCU Team developed a ToR that was discussed and elaborated with the NEP members.



NEP produced a draft list of indicators with a technical backstopping of the regional team and ground facilitation by the NICs.



What did we do cont'd






In early 2021 a face-to-face meetings were carried out to finalize the CPPs results frameworks. After agreeing on the indicators for all 8 PIAs, M&E Plan was developed by addressing key elements of the M&E system, recognizing the gaps to be addressed step by step.




Number of Indicators by Priority Intervention Areas and by countries

	Priority Intervention Areas (PIAs)							Total	
Country	1	2	3	4	5	6	7	8	
Djibouti	19	16	30	9	12	5	19	26	136
Ethiopia	20	27	48	3	13	16	0	93	220
Kenya	13	0	12	14	14	11	0	30	94
Somalia	28	27	26	17	15	9	6	15	143
South Sudan	19	22	17	8	3	7	5	11	92
Sudan	19	11	16	10	4	3	3	5	71
Uganda	13	8	8	9	12	4	9	25	88

Number of Indicators Proposed for IDDRSI Monitoring at Regional Level



PIA1 PIA2 = PIA3 PIA4 PIA5 PIA6 PIA7 PIA8



What are the next tasks to operationalize the M&E Systems at the regional and national levels? - Regional Level

- Develop IDDRSI M&E System to monitor the implementation of IDDRSI at regional level.
- Develop data collection format.
- Digitalize the regional M&E system



What are the next tasks to operationalize the M&E Systems at the regional and national levels? - National Level

Project Portifolio Analysis

To identify projects that may contribute to outcomes and impacts across 8 PIAs

Assess results areas that are unlikely to be addressed by the ongoing or recently completed projects. Develop mechanisms to fill gaps in the results (outcomes and impacts) by developing new projects. What are the next tasks to operationalize the M&E Systems at the regional and national levels? - National Level

Filling the baseline and target gaps.

Engdering CPPs results frameworks (GRKSF) M&E capacity development for NEP and technical experts.

Developing data collection format to implement M&E work plan.

Digitizing M&E systems in the Members States Meetings Conducted by National and Sub-National CPP Steering Committees (1 Oct 2020 to 30 September 2021)

Country	Number of meetings conducted by National CPP Steering Committees	Number of Sub- national CPP Steering Committees	Number of meetings conducted by the sub- national steering committees
Djibouti	2	3	2
Ethiopia	2	8	14
Kenya	7	8	6
Somalia	4	2	4
South Sudan	2	5	2
Sudan	3	8	5
Uganda	5	2	6
Total	25	36	39

OUTCOME 2: **RESILIENCE-**ENHANCING TECHNOLOGIES AND INNOVATIONS SCALED UP IN THE MANDERA **CLUSTER**

- Output 2.1. Technologies and innovations with potential for cross-border scaling up and out identified
- Output 2.2. Multi-stakeholder innovation platforms for the Mandera Cluster established
- Output 2.3. Policy dialogues held to create a conducive environment for scaling up

OUTCOME 3: GENDER, CAPACITY DEVELOPMENT AND PARTNERSHIPS FOR THE IMPLEMENTATION OF IDDRSI IN MEMBER STATES IMPROVED

- Output 3.1. Regional Gender and Resilience Platform Established
- Output 3.2. Linkage to Global and Regional Resilience Platforms with A Focus on the Horn of Africa Established
- Output 3.3 Monitoring and Evaluation Capacity of Member State Experts Strengthened
- Output 3.4 Human Resource Capacity at Regional and National level funded

OUTCOME 4: TECHNICAL CAPACITIES AT THE NATIONAL AND REGIONAL LEVELS ON FOOD SECURITY, NUTRITION AND RESILIENCE INFORMATION SYSTEMS FOR EVIDENCE-BASED DECISION MAKING IN THE GREATER HORN OF AFRICA REGION IMPROVED.

- Output 4.1: Capacities Relating to Food Security, Nutrition and Resilience Information Systems and Institutional Framework at Regional and National Level Improved
- Output 4.2: Climate Information on Rainfall Seasons Disseminated at Regional Climate Outlook Forums Three Times Each Year

Summary of GHACOF Participants

Events	Dates	No. participants			No of Experts trained		Decision-makers	
		Total	Male	Female	Male	Female	Male	Female
GHACOF 54	Jan, 2020	261	209	52	14	3	4	2
GHACOF 55	May, 2020	168	125	43	14	3	-	-
GHACOF 56	Aug, 2020	308	239	69	14	4	-	-
GHACOF 57	Feb, 2021	300	225	75	10	7		
GHACOF 58	May, 2021	230	-	-	16	5	-	-
GHACOF 59	Aug, 2021	219	148	71	-	-	-	-



