



PEACE, PROSPERITY AND
REGIONAL INTEGRATION

15TH IDDRSI PLATFORM STEERING COMMITTEE MEETINGS

PROGRESS REPORT OF RESILIENCE PROJECTS IN SOUTH SUDAN

JULY- DECEMBER 2022

PRESENTED BY:

MR JOHN O. PANGECH, IDDRSI PSC MEMBER

VENUE: KHARTOUM, SUDAN.

DATE: 30TH NOV- 1ST DEC 2022

OUTLINE

- **Progress on the Implementation of Recommendations of 14th IDDRSI PSC**
- **Updates on the Implementation of the Resilience Projects**
- **Challenges and Lessons Learnt**
- **Recommendations**

PROGRESS ON IMPLEMENTATION OF RECOMMENDATIONS OF 14TH IDDRSI PSC

S/NO	14th PSC RECOMMENDATIONS	SOUTH SUDAN'S ACHIEVEMENTS
14.3.	<p>Calls on all Platform members to upscale and expand good practices and technologies for climate change, resilient agriculture, diversification of food and livelihoods, post-harvest loss, livestock insurance, land demarcation, and enhanced investment in water, feed and fodder and rangeland management.</p>	<p>Building Resilience for Food and Nutrition Security (BREFONS) (2022/27) in the Horn of Africa- SS Component:</p> <ul style="list-style-type: none"> -Launched on 1st March 2022 -Funded by the AfDB (\$38.4 USD). -Implemented by FAO (\$ 0.681 USD). -Executed by the Ministry of Agriculture and Food Security (\$ 3.97 USD). -Funds disbursed= 30 %

PROGRESS ON IMPLEMENTATION OF RECOMMENDATIONS OF 14TH IDDRSI PSC

S/NO.	14th PSC RECOMMENDATIONS	SOUTH SUDAN'S ACHIEVEMENTS
14.3		<p>Building Resilience for Food and Nutrition Security (BREFONS) (2022/27) in the Horn of Africa- South Sudan Component:</p> <ul style="list-style-type: none"> -Main objective is to build resilience to food and nutrition insecurity and climate change in the Horn of Africa. -Target areas: Aweil Irrigation Rice Scheme in Aweil; Livestock Infrastructure, Health, Water, Feed /Fodder, Rangeland, Drought Tolerate Crops in Kapoeta; Agriculture and Livestock Identification and Traceability System (LITS) in Warrap and Jonglei states.



PROGRESS ON IMPLEMENTATION OF RECOMMENDATIONS OF 14TH IDDRSI PSC

S/NO.	14th PSC RECOMMENDATIONS	SOUTH SUDAN'S ACHIEVEMENTS
14.4	<p>Recalls recommendation 13.1 urging IGAD and the Member States to mobilise resources for sustainable large-scale surface and ground water-based development that would bring a meaningful impact and direct economic and social benefits for youth, women and resource-poor households.</p>	<p>The Ministry of Water Resources and Irrigation (MWRI) with financial support from the World Bank (WB), has established the S Water Information Clearing House (SSWICH) in Juba. The key tasks of SSWICH are the collection of meteorological, surface and groundwater field data at the required intensity and frequency from an upgraded and adequate network, time-effective transmission, data checking, collation, processing.</p>



PROGRESS ON IMPLEMENTATION OF RECOMMENDATIONS OF 14TH IDDRSI PSC

S/NO.	14th PSC RECOMMENDATIONS	SOUTH SUDAN'S ACHIEVEMENTS
14.5	<p>Urges the IDDRSI Platform members to support the effective implementation of the IGAD Protocol on Transhumance to regulate cross-border pastoralist Mobility to avoid conflict.</p>	<p>-SS signed a Ratification and Domestication of IGAD Protocol on Transhumance and Drafting of Pastoral Codes in June 2022, to support development and orderly cross-border mobility of transhumance pastoralists in the region. Necessary steps have been undertaken to customize the Protocol.</p>



PROGRESS ON IMPLEMENTATION OF RECOMMENDATIONS OF 14TH IDDRSI PSC

S/NO.	14th PSC RECOMMENDATIONS	SOUTH SUDAN'S ACHIEVEMENTS
14.8	<p>Recognises that addressing the correlations implicating conflict with drought, floods, food insecurity, displacement and migration requires an integrated programming approach guided by national policies and IGAD's institutional contexts. Therefore, urges the Member States and IGAD to support traditional cross-border resource sharing and peacebuilding initiatives based on the mapping of cross-border conflict hotspots.</p>	<p>-Ratification and Domestication of IGAD Protocol on Transhumance and Drafting of Pastoral Codes was signed by South Sudan in June 2022, to enhance sustainable pastoral development in the IGAD region. Necessary steps have been undertaken to customize the Protocol.</p>



PROGRESS ON IMPLEMENTATION OF RECOMMENDATIONS OF 14TH IDDRSI PSC

S/NO.	14th PSC RECOMMENDATIONS	SOUTH SUDAN'S ACHIEVEMENTS
14.8		<p>-SS Peace and Reconciliation Commission (SSPRC) conceptualized the South Sudan Conflict Early Warning and Early Response Unit (CEWERU) in 2021 that is tasked with the function of operationalizing a conflict early warning system to help government respond to and mitigate conflicts before they escalate into violence with the purpose of saving lives and property.</p>



PROGRESS ON IMPLEMENTATION OF RECOMMENDATIONS OF 14TH IDDRSI PSC

S/NO.	14th PSC RECOMMENDATIONS	SOUTH SUDAN'S ACHIEVEMENTS
14.9	<p>Commends the efforts made by the IGAD Secretariat to build M&E capacity in the Member States; and encourages the IGAD Secretariat and Development Partners to continue their support to IDDRSI coordination and Monitoring, Evaluation, Reporting and Learning mechanisms at national and sub-national levels.</p>	<p>-In Sep 2022, the IGAD Secretariat/ IDDRSI PCU dispatched two (2) Regional Experts to facilitate a 4-day Training on IGAD Monitoring, Evaluation and Learning (MEL) of SS National Experts Panel at national level. 22 National Experts were grilled with the modern MEL skills and knowledge. Further plans are underway for cascading the MEL Training to sub-national level in the country.</p>

UPDATES OF IMPLEMENTATION OF THE RESILIENCE PROJECTS (PIA 3):

PROJECT	COST/ SOURCE	START DATE	END DATE	STATUS
Revitalizing Marial Lou Livestock Training Institute and Support to Vulnerable Pastoralists in South Sudan	\$ 1 M USD/ JICA	1 Mar 2020	30 Sep 2021	100 % complete

UPDATES OF IMPLEMENTATION OF THE RESILIENCE PROJECTS (PIA 4):

PROJECT	COST/ SOURCE	START DATE	END DATE	STATUS
Capacity Augmentation in Early Warning Systems and Disaster Risk Management Project in South Sudan	218,930 USD WFP	Oct 2022	Oct 2023	Ongoing

UPDATES OF IMPLEMENTATION OF THE RESILIENCE PROJECTS (PIA 6):

PROJECT	COST/ SOURCE	START DATE	END DATE	STATUS
Emergency Response to Conflict in Kapoeta North and Budi Counties in Eastern Equatoria State	\$ 28,267 USD CEWARN- IGAD	1 ST Nov. 2022	1 st Nov. 2023	On-going

UPDATES OF IMPLEMENTATION OF THE RESILIENCE PROJECTS (PIA 8):

PROJECT	COST/ SOURCE	START DATE	END DATE	STATUS
Improving Access and Quality of Basic Education (IAQBE)	\$ 12.85 M USD/ AfDB	26TH Sep 2019	31st Aug 2023	On track

CHALLENGES AND LESSONS LEARNT

□ CHALLENGES:

- Protracted political and inter-communal violent conflicts.
- Weak mobilization of resources for CPP implementation.
- Climate change related disasters (floods and drought).

□ LESSONS LEARNT:

- IDDRSI Platform Coordination Mechanism needs a wider participation of both development and humanitarian partners.
- National IDDRSI PCU staffing, equipping and facilitation is crucial.
- Earmarked resources are critical for effective and efficient implementation of CPP interventions in the ASALs.
- BREFONS in South Sudan is not fully given driven initiatives.

RECOMMENDATIONS

- **IDDRSI PCU staffing, equipping and facilitation is crucial for effectiveness, efficiency quality services delivery.**
- **Set up a proper stakeholder coordination mechanism for proper implementation, monitoring, evaluation and learning for efficient fast-tracking of the progress in resilience building.**
- **Allocation of funds for resilience building in the climate change related disaster affected hotspots in the country.**
- **BREFONS implementation in South Sudan needs to be review and should be government driven initiatives.**

FLOODS IMPACT IN THE SUDD REGION SEP 2022



LIVESTOCK VACCINATION/ TREATMENT CAMPAIGN IN MARIAL LOU, AUG 2021



BREFONSST AKEHOLDER CONSULTATION IN KAPOETA IN APRIL 2022

